ID	ⓘ	Task Name	Duration	Start	Finish	Pred
1	🔲	**Finding Candidates**	**12 days**	**Fri 16-02-07**	**Mon 05-03-07**	
2		Posting advertisments	3 days	Fri 16-02-07	Tue 20-02-07	
3		Collecting candidates (CVs)	5 days	Wed 21-02-07	Tue 27-02-07	2
4		Entrance exams	2 days	Wed 28-02-07	Thu 01-03-07	3
5		Interviews with candidates	2 days	Fri 02-03-07	Mon 05-03-07	4
6		Prepare Intro C++ materials	10 days	Fri 16-02-07	Thu 01-03-07	
7		**Intro C++ Course**	**22 days**	**Tue 06-03-07**	**Wed 04-04-07**	**1**
8		Intro C++ (part 1)	10 days	Tue 06-03-07	Mon 19-03-07	
9		Intermediate exam #1	1 day	Tue 20-03-07	Tue 20-03-07	8
10		Intro C++ (part 2)	10 days	Wed 21-03-07	Tue 03-04-07	9
11		Final exam	1 day	Wed 04-04-07	Wed 04-04-07	10
12		Prepare Core C++ materials	22 days	Tue 06-03-07	Wed 04-04-07	
13	🔲	Interviews with the best candidates	4 days	Tue 10-04-07	Fri 13-04-07	7
14		**Core C++ Course**	**44 days**	**Mon 16-04-07**	**Thu 14-06-07**	**13**
15		Prepare Core C++ materials	40 days	Mon 16-04-07	Fri 08-06-07	
16		Core C++ (part 1)	7 days	Mon 16-04-07	Tue 24-04-07	
17		Intermediate exam #1	1 day	Wed 25-04-07	Wed 25-04-07	16
18		Core C++ (part 2)	7 days	Thu 26-04-07	Fri 04-05-07	17
19		Intermediate exam #2	1 day	Mon 07-05-07	Mon 07-05-07	18
20		Core C++ (part 3)	7 days	Tue 08-05-07	Wed 16-05-07	19
21		Intermediate exam #3	1 day	Thu 17-05-07	Thu 17-05-07	20
22		Core C++ (part 4)	7 days	Fri 18-05-07	Mon 28-05-07	21
23		Intermediate exam #4	1 day	Tue 29-05-07	Tue 29-05-07	22
24		Practical project	12 days	Wed 30-05-07	Thu 14-06-07	23

Project: EGT-Project-Plan
Date: Wed 24-11-10

Task	▭	Milestone	◆	External Tasks	▭
Split	....	Summary	▭	External Milestone	◇
Progress	▬▬▬	Project Summary	▭	Deadline	⇩

Page 1